

Active2Public Transport

4th Partner Meeting, Belgrade/Serbia

April 8–9, 2025

Minutes of Meeting,
April 14, 2025



© Irene Bittner / AEA

Responsible for the minutes: LP/Verracon

Upcoming Events/Meetings

- 5th Partner meeting, **9–11 Sept 2025, Bratislava/Sopron**, incl. study visit organized in cooperation with Hungarian Partners
- 6th Partner meeting, **Jan 2026, Bucharest**
- 7th Partner meeting & final conference, **May/June 2026, Ljubljana** organized in cooperation with the Croatian Ministry + Danube A2PT Working Group Meeting

ToDo

ToDo	Responsibility	Deadline
SO1		
Act. 1.1 Establish A2PT working groups		
Plan the organisation of your next regional A2PT working groups and update the monitoring sheet at the share point monitoring_partner_action_implementation.xlsx	All PPs	asap
Provide photos and short text on A2PT working groups Upload photos from working group meetings to Sharepoint: 01_A2PT Regional Working Groups Short Text: send to PUM-CM (Jitka)	All PPs	asap
Act. 1.2 Analysing the carbon intensity and the greenhouse gas emissions in the transport sector		
Activity successfully implemented		
Act. 1.3 Analysing the current A2PT system		
Activity successfully implemented		
Act. 1.4 Needs assessment		
Needs assessment in focus regions		
Finalize work on summary reports of needs assessment in your region	Either PP or Walk21	April 30
Categorize PT stations assessed in the focus regions to provide a basis for the transnational report	LP/Verracon & MOP	April 30
Elaborate transnational report on results of walkability assessments with Walkability app	Walk21	May 30
Needs of hiking tourists in the Danube region		
Provide inputs to draft report / engage ASP of GYSEV in expert survey	GYSEV	asap
Elaborate summary report including conclusions	DOU	April 30
Act. 1.5 Strategy development and action planning		
Report on progress in elaborating the Danube A2PT Action Plan during international stakeholder meetings (e.g. THE PEP, EUSDR - Coordinator for the Rhine-Danube TEN-T Corridor)	LP (Verracon)	Continuously
Define the scope of your regional A2PT Action Plan (in cooperation with your Regional A2PT Working Group)	All PPs (except LP and KTI)	Asap
Provide a summary of benefits resulting from improving A2PT	LP/Verracon / CM (PUM)	Asap

SO2		
Act. 2.1 Inventory of A2PT solutions		
Provide feedback to Report on A2PT best practices elaborated by MMP/SPOT	KTI, LP	April 25
Update Report on A2PT best practices (D2.1.1) based on the feedback	MMP (SPOT)	April 30
Translating the GPs into design principles and present draft version during the next partner meeting	KTI	September 9
Act. 2.2 Creating the toolbox		
Providing the Toolbox content for AEA	KTI	July 31
Synchronise Publicity rules of DRP and klimaaktiv (in cooperation with MA/JS)	LP, CTM	Continuously
Act. 2.3 Testing and disseminating the toolbox		
Not started yet		
SO3 Pilots		
General		
Set up pilot implementation monitoring	LP/Verracon	April 30
Continuously update LP and SO Lead on pilot implementation by updating the monitoring table	All PPs involved in pilot actions	Continuously
Pilot promotion		
Provide feedback to pilot promotion concept	All PPs	April 30
Produce final version of pilot promotion concept	PUM	May 9
Provide concept for A2PT Action Day during the European Mobility Week (16-22 September)	PUM	asap
Pilot 1: A2PT Testing schemes		
Finalize work on Joint Pilot Implementation Concept integrating the feedback collected during the partner meeting in Belgrade Share updated implementation concept with PUM / KTI for feedback on evaluation/monitoring as well as communication/promotion activities related with pilot implementation	BGL	April 30
Provide first draft of joint pilot evaluation template and send it to KTI	BGL	April 30

Pilot 2: Temporary street transformation		
Finalize work on Joint Pilot Implementation Concept integrating the feedback collected during the partner meeting in Belgrade Share updated implementation concept with PUM / KTI for feedback on evaluation/monitoring as well as communication/promotion activities related with pilot implementation	MOP	April 30
Provide first draft of joint pilot evaluation template and send it to KTI	MOP	April 30
Pilot 3: Testing bike boxes combined with attractive ticketing/pricing		
Finalize work on Joint Pilot Implementation Concept integrating the feedback collected during the partner meeting in Belgrade Share updated implementation concept with PUM / KTI for feedback on evaluation/monitoring as well as communication/promotion activities related with pilot implementation	MOP	April 30
Provide first draft of joint pilot evaluation template and send it to KTI	MOP	April 30
Pilot 4: Mobility lab for testing bike carriage solutions for regional buses		
Finalize work on Joint Pilot Implementation Concept integrating the feedback collected during the partner meeting in Belgrade Share updated implementation concept with PUM / KTI for feedback on evaluation/monitoring as well as communication/promotion activities related with pilot implementation	BGL	April 30
Provide first draft of joint pilot evaluation template and send it to KTI	BGL	April 30
Pilot 5: Demonstrate effectiveness of new hike+bike+rail services		
Finalize work on Joint Pilot Implementation Concept integrating the feedback collected during the partner meeting in Belgrade Share updated implementation concept with PUM / KTI for feedback on evaluation/monitoring as well as communication/promotion activities related with pilot implementation	CYSEV	April 30
Provide first draft of joint pilot evaluation template and send it to KTI	CYSEV	April 30
Pilot 6: Testing new integrated tickets for A2PT		

Provide input to existing Joint Pilot Implementation Concept	GYSEV	April 25
Finalize work on Joint Pilot Implementation Concept integrating the feedback collected during the partner meeting in Belgrade Share updated implementation concept with PUM / KTI for feedback on evaluation/monitoring as well as communication/promotion activities related with pilot implementation	BID	April 30
Provide first draft of joint pilot evaluation template and send it to KTI	BID	April 30

Pilot 7: Integration of improved information on A2PT in existing apps/tools

Provide input to existing Joint Pilot Implementation Concept	GYSEV	April 25
Finalize work on Joint Pilot Implementation Concept integrating the feedback collected during the partner meeting in Belgrade Share updated implementation concept with PUM / KTI for feedback on evaluation/monitoring as well as communication/promotion activities related with pilot implementation	DCC	April 30
Provide first draft of joint pilot evaluation template and send it to KTI	DCC	April 30

Communication

Send Content Promotion Reports to CM (Jitka) for the period January–March	All PPS	April 30
Write article about the partner meeting	CM – Jitka	Asap
Update DRP–Website	CM – Jitka (in cooperation with all PPs)	continuously

Project management

General

Get in touch with LP in case of problems accessing the project share point	All PPs	Asap

Meetings

Agree on draft agenda for the 5 th partner meeting in Bratislava/Western Hungary	BID / GYSEV / LP (Verracon)	May 31
Save the dates for the next partner meetings	All PPs	Asap
Organize project JF	LP (Verracon)	Asap

Annexes

All annexes are part of the minutes:

- Participation lists
- Presentations

The annexes are available at the online sharepoint:

[04_PartnerMeeting_Belgrade](#)

Photos from the meeting & study visits at the online Sharepoint:

[Photos](#)

Participation lists partner meeting

Please check the participation lists at the online Sharepoint: [04_PartnerMeeting_Belgrade](#)

Partner abbreviations

LP1	AEA	Austrian Energy Agency
PP2	BGL	Business Agency Burgenland
PP3	BID	Public Transport Organisation of Bratislava
PP4	DCC	Danube Competence Center
PP5	DOU	Danube Office Ulm/Neu-Ulm
PP6	GYS	Győr-Sopron-Ebenfurti Railways
PP7	MMP	Ministry of the Sea, Transport and Infrastructure
PP8	PUM	Partnership for Urban Mobility
PP9	MOP	Ministry of the Environment, Climate and Energy
PP10	VNC	Ministry of Development, Public Works and Administration
PP11	KTI	Hungarian Institute for Transport Sciences and Logistics