



## SO3 – implementation



			Period 1	Period 2	Period 3	Period 4	Period 5		
		Month	1 2 3 4 5 6	7 8 9 10 11 12	13 14 15 16 1 <mark>7</mark> 18	3 19 20 21 22 23 24	25 26 27 28 29 30	31 32 33 Lead	
SO3 5	Showcase the	impact						МОР	ed by
A3.1	Elaborate A2	PT pilot action concepts						AEA	pean Union
	D3.1.1	A2PT pilot action concepts							
		A2PT Testing schemes						BGL, DOU	
		Temporary street transformation						MOP, BGL	
		Testing bike boxes combined with attractive ticket	ng/pricing					MOP	
		Mobility lab for testing bike carriage solutions for re	gional buses					BGL, BID	
		Demonstrate effectiveness of new hike+bike+rail s	ervices					GYS (BGL, KTI)	
		Testing new integrated tickets for A2PT						BID, GYS	
		Integration of improved information on A2PT in exis	ting apps/tools					PUM, DCC	
A3.2	A2PT Pilot in	plementation						KTI	
	D3.2.1	Regional Pilot Implementation Reports							
								BGL, DOU, VNC,	
		A2PT Testing schemes						BID, PUM	
		Temporary street transformation						BGL, MOP, VNC	
								MOP, BID, MMP,	
		Testing bike boxes combined with attractive ticket	ng/pricing					DCC	
		Mobility lab for testing bike carriage solutions for re	gional buses					BGL, MMP, BID	
		Demonstrate effectiveness of new hike+bike+rail s	ervices					GYS	
		Testing new integrated tickets for A2PT						BID, GYS	
								DCC, PUM, VNC,	
		Integration of improved information on A2PT in exis	ting apps/tools					GYS	
A3.3	Monitoring a	nd evaluation of pilot actions						KTI	
	D3.3.1	Pilot monitoring and evaluation plan and schemes						KTI	
A3.4	Promotion o	f A2PT pilot action						PUM	
	D3.4.1	Pilot promotion concept						PUM	
Proje	ct outputs								
								BGL, DOU, VNC,	
	03.1	A2PT Testing schemes						BID, PUM	
	03.2	Temporary street transformation						BGL, MOP, VNC	
								MOP, BID, MMP,	
	03.3	Testing bike boxes combined with attractive ticket	ng/pricing					DCC	
	03.4	Mobility lab for testing bike carriage solutions for re	gional buses					BGL, MMP, BID	
	03.5	Demonstrate effectiveness of new hike+bike+rail s	ervices					GYS	
	03.6	Testing new integrated tickets for A2PT						BID, GYS	
								DCC, PUM, VNC,	2
	03.7	Integration of improved information on A2PT in exis	ting apps/tools					GYS	

## **Pilot actions**







BGL	МОР	МОР	BGL	GYS	BID	DCC
A2PT <b>Testing</b> schemes	Street transformation	Testing bike boxes combined with attractive ticketing	Mobility lab for testing bike carriage solutions for regional buses	Demonstrate the effectiveness of hike+bike+rail services	Testing <b>new</b> integrated tickets for A2PT	Integration of improved information in A2PT in existing apps/tools
BGL, BID, DOU, PUM, VNC	MOP, BGL	MOP, MMP, DCC, VNC	BGL, BID, MMP	GYS, BGL, KTI	BID, GYS	DCC, PUM, VNC, GYS, BID
LET'S		BIKE	33			

025

